

Division	Project	Description	Project Manager	Start Date	Estimated Completion Date
All	IT Project Process	All divisions of IT are collaborating on a department-wide system of tracking IT projects. Tuan Do will repurpose a program he wrote to initiate projects and create the folder structure where project documents will be stored. He will make the required changes to match the department's needs.	All	Spring 2017	Ongoing
All	Banner in the Cloud - Phase 1 - Lift and Shift	Banner Modernization & Standardization. Phase 1 of the project consists of moving our Banner and Banner related systems to the Ellucian Cloud. Systems/applications being moved: Banner, Appworx, ImageNow/WebNow, Degree Works, Evisions	Styrczula	Winter 2017	Feb-18
All	Nursing Lab relocation	Relocate Nursing lab spaces from HB to NC. Technology moves are TBD.	Kullgren	6/1/2017	12/1/2017
ATS	eQUIP	Assist the Facilities Department with the implementation of the new inventory software called eQUIP.	Simcik	Fall 2016	Ongoing
ATS	WebFocus	Coordinate and begin the implementation of CSCU's new enterprise reporting solution called WebFocus.	Simcik	October 2015	Ongoing
ATS	iSight	Office of Diversity - investigation management software	Simcik	1/27/2017	Summer 2017
ATS	ImageNow/WebNow	Upgrade application to 7.x and convert database to SQL	Simcik	Spring 2017	Fall 2017
ATS	Dynamic Forms	Provides a way for non-technical users to take any paper-based form and quickly build an interactive online form that can be published on the internet. Project was spearheaded by Financial Aid, but this product could be used by other departments.	Simcik	Winter 2017	Ongoing
ATS	Banner 9 Programming Paradigm	Develop our technical skill set for the new model-view-controller programming paradigm utilized within Banner 9	Simcik		TBD
ATS	Adirondack	Upgrade application to 4.x and database schema	Simcik	Summer 2017	Fall 2017
ATS	Adirondack Reporting Enhancements	Bursar would like more details on housing billing and meal validations.	Simcik	Spring 2017	Summer 2017
ATS	Predictive Analytics	CCSU is looking to implement/utilize predictive analytics software to help with student success	Simcik	Summer 2017	Ongoing
CSS	Windows 10 Deployment	Upgrade all Staff and Faculty computers	Kullgren	8/1/2017	9/1/2018
CSS	Apple Desktop Management	Implementing Casper suite to manage Apple devices.	Kullgren	8/1/2017	9/1/2018
CSS	Customer Service Training	Assist the HERE4U@CCSU Student Services committee with developing and implementing a Customer Service Training program for front line staff at the University	Rivera	Spring 2017	Ongoing
CSS/TS	SEST Network Merge Convergence	Align Information Technology and SEST Networks for better efficiencies.	McNickle/Kullgren	Fall 2016	TBD
ERP	Degree Works/TE	Implement Transfer Equivalence with Degree Works	Styrczula	Spring 2017	Fall 2017
ERP	CSCU Assessment	CSCU Assessment Initiative	Styrczula	Fall 2017	
ERP/ATS	CRM - Recruit	Support the entire recruiting, admissions and enrollment management	Styrczula	Fall 2017	Ongoing
ERP/ATS	Account Request	Rewrite of Account Request Applications	Styrczula	Summer 2015	Fall 2017
ERP/ATS	TouchNet	Implement Touchnet's modules: Cashiering, e-Bill Payment Suite and TN Partner Ready. Replaces Nelnet. Will allow Payment Plans.	Styrczula	Spring 2017	Oct-17
ERP/ATS	Banner 9 Admin	Analyze functional processes with business users and develop technical modifications to incorporate into the new Banner 9 version	Styrczula	TBD	Dec-18
ERP/ATS	Applications Manager	Formerly AppWorx. Many scheduled Banner processes and scripts are run from this. It will be moving to the cloud as part of the BMS (Phase 2) project.	Styrczula	Winter 2017	Feb-18
TS	Citrix	Citrix updates and redesign	McNickle	Summer 2016	Fall 2017
TS	Foresite	Foresite SOC	McNickle		Ongoing
TS	Cisco ISE Demo	Cisco ISE Demo - part of the VOIP project; replacement for Clean Access	McNickle		Fall 2017
TS	Outdoor Wireless	Outdoor wireless project	McNickle		
TS	Audits and Policies	Audits and policies - Firewall/Network audit	McNickle		Ongoing
TS	DiLoreto/Willard	DiLoreto/Willard	McNickle		Ongoing
TS	DR - ECSU	DR working with ECSU on design	McNickle		Ongoing
TS	East Hall projects	East Hall Projects - Software/locks and wireless	McNickle		Ongoing
TS	Network Security	Network redesign for security	McNickle		Ongoing
TS	Domain Issues	Working with the SOT on Domain issues	McNickle		Ongoing
TS	Cylance	Virus protection software replacing McAfee	McNickle		Fall 2017
TS	Protective Enclave	Secure Enclave for Banner	McNickle	Fall 2016	Spring 2018
TS	Network Support	Onboarding managed services	McNickle	Fall 2017	Winter 2017