Facilities Planning Committee
January 9, 2025
Via Teams

Attendees: Sal Cintorino, Chief Operations Officer
Dr. Kellie Byrd Danso, Vice President of Student Affairs
Dr. George Claffey, Chief Information Officer
J. Dahn, Provost Office
James Grupp, Director of Facilities Management
Hank Altman, University Architect
Dr. Kim Kostelis, Provost
Sarah Petras, UPBC
Dr. Stephen Adair , Faculty Senate
Lisa Bucher, Chief Budget & Planning Officer
Stacey Votto, University Counsel

Library Annex/Media Center

- Updated work to rectify electrical capacity issues in the Annex
- Media Center contract at AG's office, some refresh work to take place over Spring Break, remainder Summer 25
- Learning Commons
    - Creation of Proscenium (H20 Media) space will require a tremendous amount of support
    - Increased presence of Help Desk and On Site in this area (relocation at start of semester or just after)
    - Adjacency to ITDRC
    - Centralized support to different areas on campus
- Consultant investigation in Library to determine source of leaks in windows/parapet

Maria Sanford 314

- Computer Science request for student collaborative space/use as classroom. Furniture can be repurposed from Bassett Hall, however minor construction needed.

Copernicus Hall

- Work in 416 scheduled for summer, determine next set of labs for renovation
- CHRS wing expansion, potentially outer ring (Nursing in this area already)
- Health Education Clinic phase II-health simulation, assessment and meeting space

Memorial Hall

- Project underway, infrastructure updates (lighting, HVAC, grease traps, etc) to improve student dining experience

Willard DiLoreto Lobby

- Structural settling going on, evaluation by consultant to determine cause and potential repairs

Ed Advance

- Continued work on working with this group to create higher education path for their students

Carroll Hall

- Phase II Drop In Center-create experiential learning opportunities/small group instruction/multipurpose room (typically not found in pre school spaces)

Bichum Lab

- Working with legislature on funding for Forensics space
- Flume has been relocated to Copernicus Hall

Other

- Lock upgrades multiyear project to replace locks no longer supported
- KCATF event end Jan/Feb
- Geography/Anthropology departments will be merged and combined into one suite. Economics will be moving into Anthropology space

Respectfully Submitted

Rene Karas