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Facilities Planning Committee

January 20, 2021
Via Teams
Attendees:      Hank Altman, University Architect

Charlene Casamento, Chief Financial Officer
Sal Cintorino, Chief Operations Officer

Dr. George Claffey, Chief Information Officer
Sue Collins, Special Assistant to the President for Foundation Affairs and Development
Dr. David Dauwalder, Provost

Dr. Marianne Fallon, Associate Vice President for Academic Affairs - Planning and Resources
Carolyn Magnan, University Counsel

James Grupp, Director of Engineering

Dr. Frederic LaTour, Faculty Senate President

Kathy Poirier, UPBC Representative

Anna Suski-Lenczewski, Chief Human Resources Officer
Dr. John Tully, Interim Vice President Student Affairs
Davidson Hall
· Concept plan of 1st floor conference room space with relief room

· Serve as teleconference and briefing room in addition to other uses

· Construction funding from Code Compliance funds/IT equipment would need funding

· Copy Center Relocation

· Recreate Student Technology Center in Marcus White Annex as a creation center for output and to create a “Center” with associated shared services
Advising

· Advisors to remain in their respective school areas 
· Discussion on Director and Assoc. Director of Advising and collaboration with Explore Central.  Trends indicate need for transitional advising.  Anticipate Director of Advising to be on board this spring
Barnard Hall

· Single use ADA bathrooms are complete

· Remaining abatement of existing building to be paid by DAS

· Renovation/retrofits to be completed on existing building for all departments (Social Work from VAC and most  Carroll Hall occupants)

· Funding of 2m in capital equipment funds for existing building

Carroll Hall
· Potentially serve as a Community Building 
· Youth Lab (additional discussion at Feb meeting)/also needs to go to UPBC
· Downtown Campus Departments
New Engineering Building
· Project about two months behind/make up plan to be submitted
· Fall 2021 classes are not scheduled for the building
Copernicus Backfill

· Meetings in progress with departments 
Library Annex

· Schematic Design with drawings expected in mid-Feb

School of Business Analytics Lab

· Exploring alternate classroom location in Vance Academic not conducive to this program and would provide a short-term fix and not address long-term needs

· Return to modification of original project this summer/fall
Barrows Hall

· Vacant space, identify any potential groups for relocation

Willard DiLoreto Parking Garage

· Foundations/base in progress, pre-cast to commence in March

Student Move In/Spring 2021
· Overall success, nursing students served as swabbers

· Requests from faculty for room modifications/space should come thru the appropriate Dean to the Director of Engineering 

Other
· Charter Oak/185 Main St/Board of Regents meetings continue 
· Art Department Inquiry about Tea House sculpture at front of Maloney Hall-additional research needed prior to anything being done with the sculpture
Respectfully Submitted,
Rene Karas
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