


Facilities Planning Agenda
January 22, 2026

1. Library 
a) Building envelope/window repair study-final report being evaluated 
b) Physics classroom: new classroom complete for use
c) Artwork installation commenced over semester break and continues

2. Copernicus Hall 
a) Hospital Corridor Project:  select work in progress
b) Health Education Clinic Phase II:  bid results in, submittals in process
c) Future lab renovations to be determined with Provost

3. Memorial Hall 
a) MEP project nearing substantial completion
b) Constitution room: abatement complete, refresh purchase orders have been issued for work to take place in Jan/Feb
c) Connecticut room:  gathering proposals for room refresh

4. Carroll Hall Lab School
a) Awaiting Fire Marshal egress/code compliance sign off 
b) New canopy installed 

5. Willard DiLoreto
a) Former Transfer and Articulations space 
b) Wellness Center Improvements (grant funded)-select work in progress

6. Other Projects
a) Energy Center updates ongoing
b) Lock replacements ongoing
c) Davidson Torp Theater dimming system replacement/Alertus 

7. FY 27 Budget Process submission requests
a) AIH 116-drain/water supply and equipment
b) Maloney-Black Box Theater select flooring/painting 
c) Maria Sanford-renovate 211 (adjunct faculty office space)
d) Copernicus-Planetarium space simulator replacement

8. Major Events
a) January 23rd:  MLK Breakfast 
b) Date TBD:   Shelter In Place	
c) March 28th:  Admitted Students Day
d) April 11th :  Spring Open House 
e) May 16th:  Commencement



