

Facilities Planning Committee
December 16, 2020
Via Teams

Attendees: Hank Altman, Charlene Casamento, Sal Cintorino, George Claffey, Sue Collins, Dr. David Dauwalder, Dr. Marianne Fallon, Jim Grupp, Scott Hazan, Dr. Michael Jasek, Dr. Kim Kostelis, Dr. Frederic Latour, Carolyn Magnan, Kathy Poirier, Anna Suski-Lenczewski

Davidson Hall

- Seeking feedback from various groups for conference room development
- Follow-up with Academic Affairs, Enrollment Management for impact of Admissions relocating
- (4) space scenarios to be presented
 - Need for suite connectivity between groups?
 - Follow-with Institutional Research & Assessment on space needs
 - Second floor available space-could units move upstairs
 - Need for conference room/common workspace (HR)
- Copy Center
 - Location that is more business friendly and accessible, within Student Technology Center in Marcus White, more hours, walk-up, other services that could be offered
 - Discussion on service cost (free or enough to cover CCSU costs/tie to Banner budgets unlike current Copy Center cost system)

Advising

- Existing will remain in the respective schools
- New Director of Advising space, within Explore Central? H. Altman to explore space options

Barnard Hall Addition and Renovation

- Construction fence is down
- Various renovation work to existing building during the spring
- Substantial completion originally scheduled for 12/22/20, extended to 1/5/21

Carroll Hall

- Potential uses being developed
- Access improvements needed in building no matter what the use will be
- Any proposals will be initiated in FPC and go thru IPC
- Funding sources need to be identified for new and existing monies
- Downtown staff relocations-potentially to Carroll or other campus locations
 - (4) units from Academic Affairs

Engineering Building

- FFE and related budgets submitted to Dr Toro exceed allotted amount
- Construction is approximately 1 month behind, 7/1/21 target date

Copernicus Hall Backfill

- Kick off programming meeting scheduled

Library Annex

- Programming phase in progress

School of Business Analytics Lab

- Existing furniture can be used, smaller renovation (25k) needs FPC approval, exploring other room options Vance Academic 2nd floor

COVID Response/Spring Semester Updates

- Maloney Hall-dual set up improvements made
- Facilities staff are working with various faculty to meet needs
- Reminder to be prepared to pivot operations in the event of an uptick in the spring semester

185 Main St./Downtown Campus

- Plans in progress for Charter Oak relocation.
- Potential expanded use of downtown space by Board of Regents

Respectfully Submitted,
Rene Karas