

Facilities Planning Committee

February 13, 2020

Attendees: Hank Altman, Sal Cintonino, George Claffey, Dr. David Dauwalder, Dr. Marianne Fallon, Jim Grupp, Sarah Petras

New Engineering Building

- Minor processing issues, initial programming plan done by Dr. Kim for New Engineering Building and vacated Copernicus space, to be presented to Dr. Toro in the next few weeks
- Need for new labs for Metrology and Environmental Engineering. Existing Environmental Lab in Bichum not used? Existing Soils lab in Copernicus used as well?

Davidson Hall

- Graduate Studies and IRB moving to second floor existing offices with minor renovations needed
- CFO moving to former CAO Office
- Renovations to existing classrooms for future office relocations
- Torp Theater: short term renovation done

Barrows Hall

- Summer project to replace flooring

Drop In Center

- Currently being set up for corona virus isolation unit

Memorial Hall

- Accessibility issues, door holders installed to prevent doors from being closed and leaving students unable to access elevator

Library Annex

- Contract at Property Review Board
- Programming with each group anticipated to begin in April

Willard DiLoreto Garage

- Project will be going out to bid

Barnard Hall

- Issues with installing new windows due to no blocking in existing windows
- Renovations to follow on existing space/anticipated Summer 21 occupancy

Writing Center

- Install storefront on off hours or over spring break

As May Arise

- Shelter in Place drill to be held 2/26/20
- Relocate Phone Group from 185 Main St-no campus space available currently
- NIMS training
- March meeting agenda: MS programs in Mechanical and Civil Engineering

Respectfully Submitted,
Rene Karas