

**Facilities Planning Committee**  
**October 21, 2020**  
**Via Teams**

**Attendees:** Charlene Casamento, Sal Cintorino, George Claffey, Sue Collins, Dr. David Dauwalder, Dr. Marianne Fallon, Jim Grupp, Dr. Frederic Latour, Carolyn Magnan, Kathy Poirier, Anna Suski-Lenczewski

- FPC agendas and minutes for the 2019-2020 academic year to be updated on CCSU website
- Continued work on Hyflex Plan, classroom conversions emphasize safety to create new environments on campus

**Project Updates**

- **Barnard Hall Addition and Renovation**
  - Substantial completion of the addition in December
  - Renovation to existing building to take place Jan – Jun 2021, ready for Fall 2021
  - \$2 million for requests for Barnard from the Capital Equipment fund
  - Discussion on vacated Carroll space will be discussed at upcoming FPC meeting
  - Social Work will relocate from Vance to Barnard
- **Engineering Building**
  - Block/roof work in progress, project about 1 month behind
  - Summer 2021 move
- **Library Annex**
  - Schematic Design phase, value engineering
  - Starbucks will remain online
- **Copernicus Hall Backfill**
  - Discussions with Provost and Dean, \$1.3 million funds from state can only be used in Copernicus
  - Programming timeline estimated at two months
- **Davidson Hall**
  - Various moves to take place
- **Willard DiLoreto Garage**
  - Letter to impacted neighbors
  - Updated budget figures

**As May Arise**

- Charter Oak to relocate to 185 Main St. Existing Charter Oak building potentially an Admissions House
- Institutional Advancement areas move to Davidson
- Open space on campus: Barrows 1<sup>st</sup> floor, some space in Davidson
- Discussion on improving communication between FPC and other groups (UPBC, etc) and distinguishing FPC from other building committees, etc.

Respectfully Submitted,  
*Rene Karas*