

**Facilities Planning Agenda  
May 1, 2025**

---

- 1. Library**
  - a) Media Center refresh
  - b) Learning Commons
  - c) Building envelope/window repair study-awaiting consultant report
- 2. Maria Sanford 314 – work in progress**
- 3. Bassett Hall 4th floor (Geography, Anthropology)**
  - a) Construction in progress
- 4. Copernicus Hall**
  - a) CHRS wing expansion
  - b) Health Education Clinic Phase II in preliminary design phase
  - c) Lab refresh project-rooms 416, 507 and 536 slated for construction
- 5. Memorial Hall Mechanical Renovation- construction ongoing in Northwest dining room**
- 6. Willard DiLoreto Lobby-report received**
- 7. Former Academic Articulations Space/Registrar-review cost estimates**
- 8. Barnard Hall**
  - a) CREC/ED Advance-layout approved construction anticipated to start in April
- 9. Residence Hall Improvements**
  - a) Vance windows-A/E design contract awarded/SD phase in progress
- 10. Carroll Hall Lab School**
  - a) Demolition in basement nearing completion
  - b) Furniture layout approved, working on ordering list
  - c) Second floor bathroom and resident room work ongoing
- 11. Bichum Lab**
  - a) Forensics Lab
  - b) Flume relocation ongoing
- 12. Campus wide lock replacement project**
- 13. Major Events**

a) Commencement (5/17/25)

**14.** Summer Moves

- a) Economics to Bassett Hall
- b) Computer Sciences within Sanford Hall

**15.** Other

- a) Time Capsule work ongoing
- b) Student messaging board

**16.** As may arise