

**Facilities Planning Agenda
February 6, 2025**

- 1. Library**
 - a) Library Addition Update-punch list
 - b) Media Center refresh
 - c) Learning Commons (images to be shared)
 - d) Building envelope/window repair study-awaiting consultant report
- 2. Maria Sanford 314**
- 3. Copernicus Hall**
 - a) CHRS wing expansion
 - b) Health Education Clinic Phase II in preliminary design phase
- 4. Memorial Hall Mechanical Renovation- (status update)**
- 5. Willard DiLoreto Lobby-test pits and exterior borings occurred-awaiting consultant report**
- 6. Barnard Hall**
 - a) CREC/ED Advance
- 7. Residence Hall Improvements**
 - a) Vance windows-A/E design contract awarded/SD phase in progress
- 8. Carroll Hall Lab School**
 - a) Demolition in basement starting over winter break
- 9. Bichum Lab**
 - a) Forensics Lab
 - b) Flume relocation to Copernicus 108
- 10. Campus wide lock replacement project**
- 11. Major Events**
 - a) Shelter in place drill (2/11/25)
 - b) Graduate Open House (3/1/25)
 - c) Undergraduate Open House (3/29/25)
- 12. Summer Moves**
 - a) Economics to Bassett Hall
 - b) Computer Sciences within Sanford Hall
- 13. As may arise**